SETUP SCHEDULE

WEEK OF	Thursday Night	Friday Morning	Friday Midday	Friday Afternoon	Friday Night	Overnight	Saturday	Sunday
Saturday, February 1st	7pm to finish Move Supplies	~9am to 2pm	2pm to end of classes	~5pm to 8pm Main Fields,	8pm to finish	12pm - 6am	6am to 10 pm	6am to 12pm
Task	and Limited Furniture	Skills and Practice Fields	Main Space Assembly	Main Fleids, Electronics, Dining, and Pits	Electronics and Livestream Test	Overnight	Event	Wrap up
A0LB1	Storage	Fields, "Furniture", and Electronics		Finish Electronics	Test	Volunteer orJudges Room	Skills	
A001				Dinner	Dinner	Skills, Volunteer, and Judges Items	Volunteer room	
A079							Judges room	
A101				Setup	Setup	Garage Workshop	Check in	
A140				Electronics	Test	Garage Workshop	Overfill 1	
A150				Electronics	Test	Garage Workshop	Overfill 2	
A2LB1	Storage and Limited Furniture	Fields		Furniture			Practice and outreach	
A2LB2		Admin	Limited Furniture and Fields		Fields, electronics, test	Catering	Admin and competition	
A201								
A203				Electronics	Test	Livestream Connections	Guest space 1	
A203B						OOTH TO THOM IS		
A207	Storage	Storage	Storage	Storage	Storage	Admin Table Equipment	Storage	Storage
A211				Electronics	Test	Livestream Connections	Guest space 2	
A233	Storage	Storage	Storage	Storage	Storage	Storage	Storage	
A235				Ram Board and Screens	Test		Pits	
A249				Ram Board and Screens	Test		Pits	
A251				Ram Board and Screens	Test		Pits	
A253				Ram Board and Screens	Test		Pits	
B201*				30100113	Backup judges		Backup judges	
10VH4/1CR5 at Nebraska Hall								
Kiewit Hall Main Doors							Event	
Service Elevator	Equipment						Equipment	



